

**APPROVAL OF A CHANGE ORDER TO J.C. RIPBERGER CONTRACT FOR  
GENERAL TRADES WORK NEEDED TO COMPLETE ADDITIONAL SCOPE AT  
THE NOBLESVILLE CAMPUS, REGION 8/CENTRAL INDIANA**

**RESOLUTION NUMBER 2015-58**

**WHEREAS**, the College is renovating the former Noblesville East Middle School, and

**WHEREAS**, the original scope of the project exceeded the available funding before the project was bid, and

**WHEREAS**, to ensure critical structural areas were addressed first, Ivy Tech reduced the scope of work bid, and

**WHEREAS**, as the project comes to a close and critical work is completed, remaining funds can now be allocated to the original scope of the project, and

**WHEREAS**, the cost of additional general trades work totals \$911,232, and

**WHEREAS**, a Change Order needs to be issued to J. C Ripberger increasing their contract by an amount not to exceed \$911,232, and

**WHEREAS**, Change Orders increasing the value of a State Board of Trustees approved contract by more than 10% require approval of the State Board of Trustees, and


**WHEREAS**, the Region 8/Central Indiana Board of Trustees has reviewed the project and made has requested approval by the State Trustees of the Change Order.

**NOW THEREFORE BE IT RESOLVED** that the State Trustees of Ivy Tech Community College of Indiana do hereby approve the Change Order for J.C. Ripberger not to exceed \$911,232, and

**FURTHER BE IT RESOLVED**, that the State Trustees do hereby authorize and direct the President and any other appropriate, designated College employee to negotiate and execute the change order with said firm after the documents have been approved by the College General Counsel.

**State Trustees  
Ivy Tech Community College of Indiana**

  
\_\_\_\_\_  
**Paula Hughes, Chairperson**

  
\_\_\_\_\_  
**Bob Jones, Secretary**

**Dated September 30, 2015**