Date: 10/08/2018 Time: 9:30am Page 1 of 7

Weather Conditions: 80 degrees / Sunny

Estimated Completion of Construction: 40%

Work Observed in Progress:
1. Demolition
2. HVAC/Plumbing/Electrical
3. Low Voltage Cabling
4. Stud Framing
5. Door Frames
6. Drywall Install / finishing
7. Firestopping
8. Prime/Paint
9. Window sills

Observations:
1. Star Press access path removed.
2. Some stud wall layout has begun.
3. Plumbing stack being installed for first floor main restrooms.
4. Basement slab being removed.
5. Electrical switchover complete.
6. Existing electrical gear being removed.
7. Basement windows marked, temporary channels installed.
8. Ductwork and fan coil unit installation continues in basement.
9. Firestopping present at penetrations into existing shaft.
10. Mounting piece for corner guards being installed.
11. Solid surface sills being installed on east side of fourth floor windows.
12. Drywall extensions and updates per previous field report have been completed.
13. Prime and Paint has begun.
14. Duct insulation installation continues.
15. Ceiling grid installation started.

Non-Conforming Items / Action Required:
1. Holes in underside of precast planks on first floor to be repaired.
2. Contractor to confirm window openings are located to fall at panel joints.
3. Series of what appear to be refrigerant lines into south side of existing should be firestopped.
4. Electrical conduits on south exterior wall of rooms 422 and 408 still need to be re-routed so they do not protrude from face of wall at 45 degree angle.

RATIO Architects, Inc.

By: Chris Meier, RA, LEED AP BD + C