

**APPROVAL OF A CHANGE ORDER TO THE CONSTRUCTION MANAGEMENT
CONTRACT FOR THE ADDITION TO THE CONNIE AND STEVE FERGUSON
ACADEMIC BUILDING ON THE BLOOMINGTON CAMPUS,
REGION 14/BLOOMINGTON**

RESOLUTION NUMBER 2015-4

WHEREAS, the Connie and Steve Ferguson Academic Building is under construction as part of the \$24.3 million Bloomington expansion project, and

WHEREAS, in August 2013, the Ivy Tech Community College State Board of Trustees approved a contract with The Skillman Corporation to manage a \$20.0 million construction project for \$1,200,000, and,

WHEREAS, there are sufficient funds to add approximately 10,000 square feet to the project, and


WHEREAS, a Change Order needs to be issued to The Skillman Corporation, increasing their contract by \$211,999, or 17.7% to manage the expanded project; and

WHEREAS, Change Orders increasing the value of a State Board of Trustees approved contract by more than 10% require approval of the State Board of Trustees; and

NOW THEREFORE BE IT RESOLVED that the State Trustees of Ivy Tech Community College of Indiana do hereby recommend that the Change Order for The Skillman Corporation be approved.

FURTHER BE IT RESOLVED, that the State Trustees do hereby authorize and direct the President and any other appropriate, designated College employee to negotiate and execute the change order with said firm after the documents have been approved by the College General Counsel.

**State Trustees
Ivy Tech Community College of Indiana**



Richard Halderman, Chairman



Michael Dora, Secretary

Dated February 5, 2015