

APPROVAL OF A CHANGE ORDER TO THE GENERAL TRADES CONTRACT FOR THE ADDITION TO THE CONNIE AND STEVE FERGUSON ACADEMIC BUILDING ON THE BLOOMINGTON CAMPUS, REGION 14/BLOOMINGTON

RESOLUTION NUMBER 2015-5

WHEREAS, the Connie and Steve Ferguson Academic Building is under construction as part of the \$24.3 million Bloomington expansion project, and

WHEREAS, in April the Ivy Tech Community College State Board of Trustees approved a contract with Bruns-Gutzwiller for the General Trades package for \$3,419,000, and,

WHEREAS, there are sufficient funds to add approximately 10,000 square feet to the project, and

WHEREAS, a Change Order needs to be issued to Bruns-Gutzwiller, increasing their contract by \$541,830, or 15.8% to build the additional space; and


WHEREAS, Change Orders increasing the value of a State Board of Trustees approved contract by more than 10% require approval of the State Board of Trustees; and

WHEREAS, the Region 14/Bloomington Board of Trustees has reviewed the project and made a recommendation on the Change Order;

NOW THEREFORE BE IT RESOLVED that the State Trustees of Ivy Tech Community College of Indiana do hereby recommend that the Change Order for Bruns-Gutzwiller be approved.

FURTHER BE IT RESOLVED, that the State Trustees do hereby authorize and direct the President and any other appropriate, designated College employee to negotiate and execute the change order with said firm after the documents have been approved by the College General Counsel.

**State Trustees
Ivy Tech Community College of Indiana**



Richard Halderman, Chairman



Michael Dora, Secretary

Dated February 5, 2015