

**APPROVAL OF A CHANGE ORDER TO THE REX COLLINS CONTRACT FOR
ELECTRICAL WORK NEEDED TO COMPLETE ADDITIONAL SCOPE AT THE
NOBLESVILLE CAMPUS, REGION 8/CENTRAL INDIANA**

RESOLUTION NUMBER 2015-60

WHEREAS, the College is renovating the former Noblesville East Middle School, and

WHEREAS, the original scope of the project exceeded the available funding before the project was bid, and

WHEREAS, to ensure critical structural areas were addressed first, Ivy Tech reduced the scope of work bid, and

WHEREAS, as the project comes to a close and critical work is completed, remaining funds can now be allocated to the original scope of the project, and

WHEREAS, the cost of additional plumbing work needed total is \$438,612, and

WHEREAS, a Change Order needs to be issued to Rex Collins increasing their contract by an amount not to exceed \$438,612, and


WHEREAS, Change Orders increasing the value of a State Board of Trustees approved contract by more than 10% require approval of the State Board of Trustees, and

WHEREAS, the Region 8/Central Indiana Board of Trustees has reviewed the project and made has requested approval by the State Trustees of the Change Order.

NOW THEREFORE BE IT RESOLVED that the State Trustees of Ivy Tech Community College of Indiana do hereby approve the Change Order for Rex Collins not to exceed \$438,612, and

FURTHER BE IT RESOLVED, that the State Trustees do hereby authorize and direct the President and any other appropriate, designated College employee to negotiate and execute the change order with said firm after the documents have been approved by the College General Counsel.

**State Trustees
Ivy Tech Community College of Indiana**



Paula Hughes, Chairperson



Bob Jones, Secretary

Dated September 30, 2015