

**APPROVAL OF A CHANGE ORDER TO AN EXISTING CONTRACT TO RENOVATE  
THE NMC BUILDING ON THE NORTH MERIDIAN CAMPUS,  
REGION 8/CENTRAL INDIANA**

**RESOLUTION NUMBER 2014-65**

**WHEREAS**, the NMC Building is under renovation as part of the \$23.098m Indianapolis Capital Infrastructure project, and

**WHEREAS**, in December the Ivy Tech Community College State Board of Trustees approved a contract with Renascent, Inc. for the General Trades package for \$1,115,850, and,

**WHEREAS**, two Change Orders need to be issued to Renascent, Inc., increasing their contract by \$187,451.89, or 16.8%; and


**WHEREAS**, Change Orders increasing the value of a State Board of Trustees approved contract by more than 10% require approval of the State Board of Trustees; and

**WHEREAS**, the Region 8/Central Indiana Board of Trustees has reviewed the project and made a recommendation on the Change Order; and


**NOW THEREFORE BE IT RESOLVED** that the State Trustees of Ivy Tech Community College of Indiana do hereby recommend that the two Change Orders for Renascent, Inc. be approved.

**FURTHER BE IT RESOLVED**, that the State Trustees do hereby authorize and direct the President and any other appropriate, designated College employee to negotiate and execute the change orders with said firm after the documents have been approved by the College General Counsel.

**State Trustees  
Ivy Tech Community College of Indiana**

  
\_\_\_\_\_

**Chairman**

  
\_\_\_\_\_

**Secretary**

*Dated August 7, 2014*