

**APPROVAL OF A CHANGE ORDER TO AN EXISTING CONTRACT TO RENOVATE
THE NMC BUILDING ON THE NORTH MERIDIAN CAMPUS,
REGION 8 - CENTRAL INDIANA**

RESOLUTION NUMBER 2014-77

WHEREAS, the NMC Building is under renovation as part of the \$23.098m Indianapolis Capital Infrastructure project, and

WHEREAS, in August 2013 the Ivy Tech Community College State Board of Trustees approved a contract with The Hagerman Group as the Construction Manager for \$1,400,000, and,

WHEREAS, a Change Order needs to be issued to The Hagerman Group, increasing their contract by \$287,095, and


WHEREAS, Change Orders increasing the value of a State Board of Trustees approved contract by more than 10% require approval of the State Board of Trustees; and


WHEREAS, the Region 8/Central Indiana Board of Trustees has reviewed the project and made a recommendation on the Change Order; and

NOW THEREFORE BE IT RESOLVED that the State Trustees of Ivy Tech Community College of Indiana do hereby recommend that the two Change Orders for The Hagerman Group be approved.

FURTHER BE IT RESOLVED, that the State Trustees do hereby authorize and direct the President and any other appropriate, designated College employee to negotiate and execute the change orders with said firm after the documents have been approved by the College General Counsel.

**State Trustees
Ivy Tech Community College of Indiana**


Chairman


Secretary

Dated October 2, 2014