

**APPROVAL OF A CHANGE ORDER TO AN EXISTING CONTRACT FOR ADDITION  
TO THE CONNIE AND STEVE FERGUSON ACADEMIC BUILDING ON THE  
BLOOMINGTON CAMPUS, REGION 14/BLOOMINGTON**

**RESOLUTION NUMBER 2014-90**

**WHEREAS**, the Connie and Steve Ferguson Academic Building is under construction as part of the \$24 million Bloomington expansion project, and

**WHEREAS**, in April the Ivy Tech Community College State Board of Trustees approved a contract with Indiana Bridge, Inc. for the Steel package for \$ 1,280,000, and,

**WHEREAS**, one Change Order need to be issued to Indiana Bridge, Inc., increasing their contract by \$261,129, and


**WHEREAS**, Change Orders increasing the value of a State Board of Trustees approved contract by more than 10% require approval of the State Board of Trustees; and

**WHEREAS**, the Region 14/Bloomington Board of Trustees has reviewed the project and made a recommendation on the Change Order; and

**NOW THEREFORE BE IT RESOLVED** that the State Trustees of Ivy Tech Community College of Indiana do hereby recommend that the Change Order for Indiana Bridge, Inc. be approved.

**FURTHER BE IT RESOLVED**, that the State Trustees do hereby authorize and direct the President and any other appropriate, designated College employee to negotiate and execute the change orders with said firm after the documents have been approved by the College General Counsel.

**State Trustees  
Ivy Tech Community College of Indiana**

  
Chairman

  
Secretary

*Dated October 2, 2014*