

**APPROVAL OF CHANGE ORDER TO CONTRACT FOR WELDING LAB FUME SYSTEM  
VALPARAISO CAMPUS**

**Resolution Number 2025-25**

**WHEREAS**, in June 2024, the State Board of Trustees ("Board") approved a contract with Larson Danielson in the amount of \$832,543 to replace the fume extraction system in the welding lab on the Valparaiso Campus ("Project"), and

**WHEREAS**, the Valparaiso Campus ("Campus") has identified additional scope as an opportunity to enhance the Project, and

**WHEREAS**, the additional scope includes adding electrical to the grinding room and painting the lab and doors, and

**WHEREAS**, the revised contract amount will be in the total amount of \$921,461, and

**WHEREAS**, a change order needs to be issued to Larson Danielson in the amount of \$88,918, and


**WHEREAS**, change orders increasing the value of a Board approved contract by more than 10% require approval of the Board, and

**WHEREAS**, the Valparaiso Campus Board of Trustees has reviewed the project and recommends the Board approve this change order.

**NOW THEREFORE BE IT RESOLVED**, that the Board does hereby approve the change order for Larson Danielson in the amount of \$88,918.

**FURTHER BE IT RESOLVED**, that the Board does hereby authorize and direct the President and any other appropriate, designated College employee to negotiate and execute the change order with said firm after the documents have been approved by College Counsel.

**STATE BOARD OF TRUSTEES  
IVY TECH COMMUNITY COLLEGE  
OF INDIANA**

  
\_\_\_\_\_  
Andrew Wilson, Chair

  
\_\_\_\_\_  
Michael Dora, Secretary

**Dated June 5, 2025**